2015 possum point Power Station
E Pond ash removal project

NAME: Whitey Pope
TITLE: Project Lead

DATE: July 20, 2015
e No safety and no environmental issues.
e Weather cloudy 92 Deg

ACTIVITIES:

e Time: 0630-1930 hours

e Glover hauling ash from the center and south side of E pond, dozer pushing ash at D
pond, dozers working on the gravel haul road up to D pond, running water truck as
needed for dust suppression on the roads, running dewatering sump pumps as needed.

e Moretrench continuing to install wells in the middle of E pond doing maintenance on
wells that are in service.

e 36 people working in and around E & D ash pond.

e 7/17/15 322 loads hauled to D pond.

s O people orientated today.
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